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PROJECT NO. 52667

FILING OF ATTESTATIONS § PUBLIC UTILITY COMMISSION
DEMONSTRATING COMPLIANCE §
WITH HB 4150 § OF TEXAS

PEDERNALES ELECTRIC COOPERATIVE, INC.'S PROGRESS REPORT

Pedemales Electric Cooperative, Inc. (PEC) hereby files this progress report regarding compliance
with House Bill 4150 (Utilities Code §38.004), providing information regarding distribution line
adjustments PEC referenced in its Supplemental Report and Attestation Regarding Compliance With House
Bill 4150 (“Supplemental Report”) filed on July 29, 2022. By informal request on December 21, 2022, the
Division of Compliance and Enforcement of the Public Utility Commission of Texas (“Division”) requested

a progress report and monthly filings with additional information. This is PEC’s second progress report.
L Second Progress Report

In its first Progress Report including Progress Report Table 1, PEC noted that after conducting
additional field inspections and on-site engineering reviews since filing the Supplemental Report, some
locations required further review with respect to whether certain span locations over lakes may not be sailable
or accessible by sailboat. PEC further studied these span locations and has updated the attached Progress
Report Table 1 to denote those spans as “non-sailable;” PEC continues to review some of the initially
indicated 37 span locations over lakes. Additionally, PEC provides progress updates for the remaining
distribution lines greater than 1 kV with respect to lines over lakes identified in PEC’s Supplemental Report.

The table includes the line identifier, county, status, estimated completion date, and additional notes.

Respectfully Submitted,
PEDERNALES ELECTRIC COOPERATIVE, INC.

it Pold

Christian Powell

Vice President, Compliance and Regulatory
201 S. Avenue F

Johnson City, Texas 78636-0001

(830) 225-7016 (Telephone)

Christian. Powell@peci.com




Progress Report Table 1

USACE Canyon Lake

Line Identification County Status Estimated Completion Date Mitigation Notes
CAN-016 1 Comal | In-Progress December 2023 Line will be removed after the alternate route is completed.
CAN-017 3 Comal | In-Progress December 2023 Line will be removed after an easement is obtained.
Lake Buchanan
Line Identification County Status Estimated Completion Date Mitigation
BUC-066 2 Burnet | In-Progress July 2023 Design work complete. Construction underway.
BUC-067 1 Burnet | In-Progress December 2023 In design phase; construction to be completed by 12/23
BUC-067 2 Burnet Complete Line was removed.
BUC-068 1 Burnet | In-Progress December 2023 In design phase; construction to be completed by 12/23
In design phase; BUC-073-1, BUC-074-1, and BUC-071-1 are
BUC-071 1 Burnet | In-Progress December 2023 being worked together
BUC-072 2 Burnet Complete Switches installed.
In design phase; BUC-073-1, BUC-074-1, and BUC-071-1 are
BUC-073 1 Burnet | In-Progress December 2023 being worked together
In design phase; BUC-073-1, BUC-074-1, and BUC-071-1 are
BUC-074 1 Burnet | In-Progress December 2023 being worked together
Inks Lake
Line Identification County Status Estimated Completion Date Mitigation
INK-088 1 Burnet Complete Line was removed.
INK-089 2 Burnet | In-Progress December 2023 In design phase; construction to be completed by 12/23
INK-090 1 Burnet | Complete Increased pole height for required clearance.

Lyndon B. Johnson Lake

Line Identification County Status Estimated Completion Date Mitigation

LBJ-093 1 Burnet Complete Line meets the required NESC clearances.

LBJ-094 1 Burnet Complete Increased pole height for required clearance.

LBJ-095 1 Burnet | Non-sailable

LBJ-096 1 Burnet | In-Review*

LBJ-097 1 Burnet | In-Review*

LBJ-097 2 Burnet | In-Review*

LBJ-098 1 Burnet | In-Progress December 2023 In design phase; construction to be completed by 12/23

LBJ-099 1 Burnet | In-Review*

LBJ-100 1 Burnet Complete Increased pole height for required clearance.

LBJ-101 1 Burnet Complete Crossing was removed.

LBJ-105 1 Llano | In-Review*
Will be installing taller poles that will provide the required
clearance. Construction will take place as soon as the poles are

LBJ-105 2 Llano In-Progress September 2023 delivered.
Will be installing taller poles that will provide the required
clearance. Construction will take place as soon as the poles are

LBJ-105 3 Llano In-Progress September 2023 delivered.

LBJ-106 1 Burnet | Non-sailable

LBJ-108 1 Burnet | In-Review*

LBJ-109 1 Burnet | Non-sailable




Marble Falls Lake

Line Identification County Status Estimated Completion Date Mitigation

MRB-112 | 1 Burnet | Complete Increased pole height for required clearance.

Lake Travis

Line Identification County Status Estimated Completion Date Mitigation

TRV-116 3 Burnet | Non-sailable

TRV-118 2 Burnet | Non-sailable

TRV-119 1 Burnet | In-Progress July 2023 Design work complete. Construction underway.
TRV-119 2 Burnet | In-Progress July 2023 Design work complete. Construction underway.
TRV-137 6 Travis Complete Line was raised.

TRV-140 3 Travis | In-Progress December 2023 In design phase; construction to be completed by 12/23
TRV-144 6 Travis Complete Line was raised.

* PEC will continue to use third party engineering review criteria and field inspections to assess any span as non-sailable in consideration of NESC 232. NESC does
not include criteria for determination of whether a water area is suitable for sailboats.



